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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

Reviewing MSAG, coordinating MSAG changes Campbell Co. 31.5 5 Ongoing - related to wireline too
Prepare overall action plan Campbell Co. 100 2.5
Review mapping RFP issues Campbell Co. 3.75 4
Investigate CPE issues Campbell Co. 19.75 2
PSAP visits & coordination Campbell Co. 7 2
911 Service Provider (Sprint) issues Camblell Co. 15.5 4
Coordinate wireless carriersand 3rd party agents Camblell Co. 5 4
Admin activities Camblell Co. 17.5 2
TOTAL 102.5 23

Issue Comments
CPE Issue from last month has been resolved and fix 
has been ordered by Sprint (LEC)

Completed Tasks

Actions Proposed to Resolve Issue
Issues of Importance

March, 2003
Activity Report

Active Tasks

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

GeoComm
Campbell County 
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